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April 7, 2014 . : Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region'V
77 West Jackson Boulevard (SR-6J)

Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report — March 2014
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 89 for the period of March 1, 2014 through March 31, 2014.

Should you have any questions or require any additional information, please do not hesitate to contact the
undersigned.

Yours truly,
CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

1Q/46/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of-Plainwell) —electronic.only
Richard Gay (Weyerhaeuser) — electronic only

Joe Jackowski (Weyerhaeuser) — electronic only
Martin Lebo (Weyerhaeuser) — electronic only
Garret Bondy (AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka (Tetra Tech) — electronic only

Gregory Carli (CRA) — electronic only
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Progress Report No. 89
March 1, 2014 to March 31, 2014

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency {U.S. EPA)
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4
and the Plainwell, Inc. Mill Property (Site) Operational Unit No.7 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

None.

2. Data Received

¢ None.

3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, thg U.S. EPA

e None.

bl

4, Problems Encountered and Planned Resolution

e None.

5. Work Anticipated During the Next Reporting Period

e Collection of water level measurements from on-Site monitoring wells and staff gauges after
replacement of two staff gauges damaged by ice during the winter and re-surveying of all staff
gauges.

6. Anticipated Development with Work during the Next Period

e None.

7. Other Relevant Information

e None.
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